
Pendleton County Project Development Board 

 

November 18, 2009 

 
 

Members present: Mike Redden, Billy Hatfield, and Robert McGinnis 

 

Others present: Ronnie McCall, Kenny Davis, Wes Davis, Chris Green, Ryan Barrow, 

and Ronnie Spicer 

 

Co-chairman Robert McGinnis called the Pendleton County Project Development Board 

to order. 

 

On a motion by Billy Hatfield, seconded by Mike Redden to approve minutes from the 

October 21, 2009 meeting.  Motion carried. 

 

Kenny Davis of Codell and Ryan Barrow of Ross Sinclair reviewed the contingency 

funds for the Pendleton County Justice Center project.  The AOC contingency report is 

pending. 

 

Kenny Davis of CMW updated the project development board on the progress on the 

Pendleton County Justice Center Project.  Plumbing work is currently being completed 

around the prisoner holding area. It was reported that the concrete poor around that area 

should be in next couple of days.  It was reported that the seeding of the landscape is 

almost complete.  CMW is projecting the project completion date is March 15, 2010. 

 

On Motion by Billy Hatfield, second by Robert McGinnis to approve change order 100-

14 totally $63,150.59.  Motion carried 3 yeas (McGinnis, Hatfield, McCall) to 1 nay 

(Redden).  

 

On motion by Mike Redden, seconded by Billy Hatfield to adjourn meeting to meet again 

on December 16, 2009 at 1:30 PM in the Grand Jury Room of the Pendleton County 

Courthouse.  Motion carried. 
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